
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:49 AM
Run date

Time

Reviewer: Soheilifard, Saman 05-Oct-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 166 Date: 16-Sep-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 738

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower anchorage:
The following work was done on the ESW welds today:
- On weld 'S', they completed welding repair #09-001 with 7018, and they maintained a preheat of 400
degrees F. After welding was completed, they programmed the proheat machines to keep the preheat at
400 degrees F for an additional 3 hours after welding was stopped.
- QC continued to perform final VT and MT of the full length of the ESW welds.
- They were doing surface grinding on several ESW welds to correct issues found during VT of the welds.
- They were carbon arc gouging and grinding to remove restraint brackets and ladder supports.

*********
Dimension checks:
Per Special Provisions Section 10-1.59, Design Details, Item 4d on page 327, each strut needs to be
erected level within 1:1000. Today I checked the struts at Elevation 127m, 131m, 135m, and 139m. They
were all level within tolerance.

*********
Other:
As a follow-up to the Tower tie-back operation, I spent some time today crawling through some strut
facades looking for any signs of damage. I looked at the type 3 struts at elevations 99m, 109m, 135m,
and139m, and did not see any broken bolts or any signs of damage to the struts.

*********
Office work:
- I reviewed and approved diaries.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JIN PEI WANGIronworker 8.00 0.00 0.00 8.00

JNM WAI KAIIronworker 8.00 0.00 0.00 8.00

JNM XIAO JIAN WANIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STONEIronworker 8.00 0.00 0.00 8.00
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APP Alex BlancoIronworker 8.00 0.00 0.00 8.00

APP DEVAN MURPHYIronworker 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 0.00 0.00 8.00

JNM RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00
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